Waste | solation Pilot Plant - Waste Analysis Plan CPB Assumptions

The K-H closure contract has been modified (Contract Mod. 5) to incorporate
requirements for compliance with the WIPP Waste Analysis Plan (WAP). This
requirement involves the disposition of transuranic mixed waste at the WIPP. The
disposition of TRM waste requires K-H to comply with the Carlsbad Area Office (CAO)
Quality Assurance Program Plan (QAPP) and the WIPP Waste Acceptance Criteria
(WAC), Revision 5.

Subsequent to the publication of the QAPP and WAC, Revision 5, the WIPP site was
granted a Resource Conservation and Recovery Act (RCRA) permit that alows the
receipt and disposal of TRM waste. However, the RCRA permit established and imposed
additional requirements on WIPP that were subsequently incorporated into the WIPP
WAC and the Quality Assurance Program Document (QAPD), which replaced the QAPP
as a primary requirements source document. The WIPP WAC was revised and reissued
as Revision 7 (WIPP WAC Revision 6 was issued briefly in draft but not in final.) to
supercede Revision 5, and new requirements were added to the QAPD to incorporate the
WIPP RCRA permit WAP.

Baseline Approach

Kaiser-Hill is currently negotiating a Request for Equitable Adjustment (REA) with the
DOE to address the impact of the WIPP WAP on the closure contract. At thistime, K-H
cannot forecast the impact of the final determination for the application of this
requirement to the RFCP.

The strategy incorporated in the CPB to address WIPP WAP requirements includes:
Solid sampling re-work of all previously sampled homogeneous solids (e.g., salts ash,
others, if applicable)

Headspace gas sampling rework on all previously characterized waste

New headspace gas sampling on pyro-oxidized residue waste not previousy
characterized

Real Time Radiography (RTR) on all previously characterized waste
Confirmatory visual examination (VE) on previously examined waste
Non-destructive assay (NDA) of cans following solid sampling re-work

The assumptions used to support this strategy include:
Data collected for operational visual exam during residue packaging activities will be
acceptable and will not be required to be re-performed under the WIPP WAP.

Headspace gas sampling will not be required on more than 10 percent of the waste
(statistical sample estimate), commencing October 2001. The headspace gas
sampling and analysis unit rate is 28/day. Thisrate is calculated based on the life-
cycle quantity of 45,347 drums and 4,117 standard waste boxes (49,464 total
containers) through headspace over 7 years @ 250 days per year. The unit cost for
headspace gas sampling and analysis is $1,258/drum based on the historical rate for
the manual method in B776.



Confirmatory VE will no longer be required after October 2001. The confirmatory
VE rateis 2/day. The previously planned rate of 6/day has not been realized due to
the complexity of the waste forms being examined and the contamination concerns
with different waste forms. The confirmatory VE cost was $520/drum assuming 6
drums per shift could be accomplished. However, the complexity of the waste being
examined reduced the rate, however, not the resources required to accomplish the
task. Asaresult of the rate being reduced by 1/3, the unit cost increased by afactor
of 3. Therefore, the unit cost is 3 x $520/drum = $1,560/drum.

The RTR unit rate is 16/day. Thisrate is based on 28,762 total containers through
headspace over a period of 7 years @ 250 days per year. The RTR cost is $204/drum.
Residue processing activity cost impacts were not calculated on a unit cost basis;
instead they are based on continued use of crew sizes and glovebox stations as
planned in the baseline. No additional personnel were assumed, only the extension of
planned crews.

Building baseline schedules have been extended the same number of days that
operational activities will continue in the particular facility.



